

Project Status Form

| General Information | | | | | |
|---|------------|-------------------------|--------------------------|---|------------|
| Project Name | | | | Date | |
| LB 1208 Implementation—Network Nebraska-Education | | | | 12/01/2014 | |
| Sponsoring Agency | | | | | |
| Office of the Chief Information Officer | | | | | |
| Contact | | Phone | Email | Employer | |
| Tom Rolfes | | 402-471-7969 | tom.rolfes@nebraska.gov | Office of the CIO/NITC | |
| Project Manager | | Phone | Email | Employer | |
| Andy Weekly | | 402-471-3828 | andy.weekly@nebraska.gov | Office of the CIO | |
| Project Start Date | 07/01/2006 | Project End Date | 07/01/2012 | Revised End Date | 08/01/2015 |
| Key Questions | | | | Explanation (if Yes) | |
| 1. Has the project scope of work changed? | | | | <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No | |
| 2. Will upcoming target dates be missed? | | | | <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No | |
| | | | | Fourteen (14) new entities joined Network Nebraska-Education on 8/1/2014. | |
| 3. Does the project team have resource constraints? | | | | <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No | |
| | | | | The project is on a fixed and limited budget. Outreach, marketing and communications resources are limited. | |
| 4. Are there problems or concerns that require stakeholder or top management attention? | | | | <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No | |
| | | | | Minor risks and issues are addressed by the executive sponsors at the monthly CAP meetings. | |

| Summary Project Status | | | | | | |
|---|---------------------------------------|---------------------------------|---|---------------------------------------|---------------------------------|---|
| Any item classified as red or yellow requires an explanation in the Status box that follow this section. Additional priority items can be added to the list for status reporting. | | | | | | |
| Select one color in each of the Reporting Period columns to indicate your best assessment of: | Last Reporting Period [10/01/2014] | | | This Reporting Period [12/01/2014] | | |
| 1. Overall Project Status | <input type="checkbox"/> Red | <input type="checkbox"/> Yellow | <input checked="" type="checkbox"/> Green | <input type="checkbox"/> Red | <input type="checkbox"/> Yellow | <input checked="" type="checkbox"/> Green |
| 2. Schedule | <input type="checkbox"/> Red | <input type="checkbox"/> Yellow | <input checked="" type="checkbox"/> Green | <input type="checkbox"/> Red | <input type="checkbox"/> Yellow | <input checked="" type="checkbox"/> Green |
| 3. Budget (capital, overall project hours) | <input type="checkbox"/> Red | <input type="checkbox"/> Yellow | <input checked="" type="checkbox"/> Green | <input type="checkbox"/> Red | <input type="checkbox"/> Yellow | <input checked="" type="checkbox"/> Green |
| 4. Scope | <input type="checkbox"/> Red | <input type="checkbox"/> Yellow | <input checked="" type="checkbox"/> Green | <input type="checkbox"/> Red | <input type="checkbox"/> Yellow | <input checked="" type="checkbox"/> Green |
| 5. Quality | <input type="checkbox"/> Red | <input type="checkbox"/> Yellow | <input checked="" type="checkbox"/> Green | <input type="checkbox"/> Red | <input type="checkbox"/> Yellow | <input checked="" type="checkbox"/> Green |

| Color Legend | |
|--------------|---|
| | <i>Project has significant risk to baseline cost, schedule, or deliverables. Requires immediate escalation and management involvement.</i> |
| | <i>Project has a current or potential risk to baseline cost, schedule, or deliverables. PM will manage based on risk mitigation planning.</i> |
| | <i>Project has no significant risk to baseline cost, schedule, or project deliverables.</i> |

| Monthly Status Summary |
|--|
| Provide a summary of the project status since the last reporting period. (This summary will become part of the monthly NITC Dashboard.) |
| Looking ahead to the fall 2014 procurement, Omaha commodity Internet will be rebid.. After hearing from the FCC that there will be no national preferred master contracts for internal connections equipment, the ESU-NOC voted to have the Office of the CIO and State Purchasing procure maximum discounts on up to 9 different types of equipment such as wireless access points, cabling, switches/routers, etc... This will become an invitation to bid to extend over the life of the FCC equipment funding (2015-2020) with a possible fiscal impact of \$52 million for Nebraska K-12 schools. |

| Significant Milestones (Met, Not Met, Scheduled) | | | | | | |
|--|-------------------------------------|--------------------------|-------------------------------------|---------------|-------------|------------------|
| Milestone | Met | Not Met | Scheduled | Original Date | Actual Date | Impact (if late) |
| Phase I Implementation (94 entities) | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | 7/1/2007 | 8/10/2007 | None |
| Phase II Implementation (88 entities) | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | 7/1/2008 | 8/11/2008 | None |
| Phase III Implementation (49 entities) | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | 7/1/2009 | 8/03/2009 | None |
| Phase IV Implementation (3 entities) | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | 7/1/2010 | 8/15/2010 | None |
| Phase V Implementation (20 entities) | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | 7/1/2011 | 8/12/2011 | None |
| Phase VI Implementation (8 entities) | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | 7/1/2012 | 8/03/2012 | None |
| Phase VII Implementation (7 entities) | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | 7/1/2013 | 8/09/2013 | None |
| Phase VIII Implementation (14 entities) | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | 7/1/2014 | 8/01/2014 | None |
| Phase VIII Implementation (14-15 entities) | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | 7/1/2015 | 8/01/2015 | None |

| Project Issues (For example, if a Milestone shown above is late, what is the planned recovery?) | | | | |
|---|-----------------------------|---------------------------|------------------------------|---------------|
| Description | Impact on Project - (H,M,L) | Date Resolution is Needed | Issue Resolution Assigned to | Date Resolved |
| The statewide backbone capacity is 2Gbps, and is burstable to 5Gbps. Future capacity will need to be 10Gbps | M | July 1, 2016 | Brad Weakly | TBD |

Impact: **H=High** - major impact on time, scope, cost. Issue must be resolved. **M= Medium**- impact will moderately effect time, scope, cost. **L=Low**- Issue will not impact project delivery

| Project Risks | | | |
|---|-----------------------|--|--|
| Major Risk Events | High Medium Low | Risk Mitigation | Mitigation Responsible Party |
| Network Nebraska has implemented Commercial Peering Services (CPS) from the Internet2 Great Plains and is continuing to monitor. Current routing load is averaging only 1.5Gbps out of 3.0Gbps available. | L | Minimize disruption to the network. Monitor routes to keep total bandwidth below 3Gbps | Michael Ruhrdanz, Brad Weakly |
| Total NN K-12 commodity Internet for 2014-15 was purchased at 13.95 Gbps (up 75% from 8Gbps for 2013-14). The traffic shaper appliances will need to be split at Lincoln and Omaha at the 7Gbps or 8Gbps level. | M | Split contract awards by UNL/UNCSN will permit a secondary Internet provider at the same unit cost to alleviate part of the Internet load. | Brad Weakly, Ben Mientka |
| ESUCC is proceeding with implementation of statewide directory services and Learning Object Repository software. | L | UNCSN staff will work with ESUCC staff to make sure the network and data centers are equipped to handle the new applications. | Brad Weakly, Scott Isaacson |
| An InCommon federated directory services pilot project is being carried over Network Nebraska. | L | UNCSN will work with ESU-NOC and ESUCC staff to implement. | ESU-NOC, Brad Weakly, Ryan Rumbaugh, Greg Gray |
| Statewide online testing for K-12 has been experiencing intermittent errors. | M | Meeting will be set up to discuss bringing vendor hardware inside the state network. | Brad Weakly, Tom Rolfes, NDE staff |

| Decision Points Insert additional lines as necessary. Use this section to document any major decisions that impact target dates, scope, cost, or budget. | | | |
|--|-------------------|---|------------------------------|
| Decision Point | Decision Due Date | Decision made by (name or names) | Decision's Impact on Project |
| The Fall RFP for Internet access out of Omaha and the E-rate Equipment Invitation to Bid will be drafted and released by the middle of December. | November 31, 2014 | Tom Rolfes/Brad Weakly/State Purchasing | Medium impact |

| Additional Comments / Concerns |
|---------------------------------------|
| |

| NETWORK NEBRASKA-EDUCATION; Comparison of Budgeted to Actual Expenditures | | | | | |
|--|-------------------------------|---|---|-----------------------|--------------------------------|
| Use a chart like the following to show actual expenditures compared to planned levels. Break the costs into other categories as appropriate. | | | | | |
| Fiscal Year [2014-15] | | | | | |
| Object Codes | Budget Item | Actual Costs to Date (1st Qtr-1031/2014) | Estimate to Complete (4 th Qtr-6/30/2015) | Total Estimated Costs | Total 2014-2015 Planned Budget |
| 543303 | IT Consulting-UNCSN | \$84,931 | \$115,069 | \$200,000 | \$200,000 |
| 543304 | IT Consulting-OCIO | \$0 | \$3,738 | \$3,738 | \$3,738 |
| 543305 | IT Consulting-NDE | \$4,500 | \$13,500 | \$18,000 | \$18,000 |
| 555301 | Equipment (routers, switches) | \$44,538 | \$170,266 | \$214,804 | \$214,804 |
| 527500 | Equipment Maintenance | \$164,284 | (\$57,531) | \$106,753 | \$106,753 |
| 555200 | Software | \$0 | \$19,095 | \$19,095 | \$19,095 |
| 555100 | Software Maintenance | \$25,244 | (\$17,295) | \$7,949 | \$7,949 |
| | Training-UNCSN | \$0 | \$1,875 | \$1,875 | \$1,875 |
| | Training-OCIO/NDE | \$0 | \$0 | \$0 | \$0 |
| 574602 | Travel-UNCSN | \$1,427 | \$6,073 | \$7,500 | \$7,500 |
| 574603 | Travel-OCIO | \$0 | \$500 | \$500 | \$500 |
| 574604 | Travel-NDE | \$0 | \$500 | \$500 | \$500 |
| 522100 | Dues-SEGP | \$41,000 | \$0 | \$41,000 | \$41,000 |
| 559165 | Indirect Costs/Debt-OCIO | \$19,601 | \$58,802 | \$78,403 | \$78,403 |
| 524600 | Rent Expense, Co-Locations | \$0 | \$0 | \$0 | \$0 |
| 526100 | Facility, I2 Upgrades | \$0 | \$0 | \$0 | \$0 |
| 521200 | Toll-free 888-637-6327, MCU | \$651 | \$1,953 | \$2,604 | \$2,604 |
| 543400 | Other-ANS, Website, Misc | \$1,335 | \$13,725 | \$15,060 | \$15,060 |
| | Total Costs | \$387,510 | \$330,271 | \$717,781 | \$717,781 |

The Network Nebraska-Education Participation Fee fund account has been updated with the 2014-15 estimated costs and the 1st quarter UNCSN invoice submitted on 11/12/2014.