

Projects Status Dashboard

June 2025

Enterprise Projects - Current

Project Name	Sponsoring Government Entity	Manager	NITC Designated	Total Estimated Costs	Actual Costs to Date	Estimate to Complete
Nebraska Regional Interoperability Network (NRIN)	31 Nebraska Emergency Management Agency (NEMA)	Krogman, Sue	3/15/2010	\$ 12,500,000.00	\$ 10,405,204.00	\$ 2,094,796.00
iServe Nebraska	25 Department of Health and Human Services	Leonard, Anthony	11/12/2020	\$ 33,524,476.00	\$ 26,207,464.00	\$ 7,317,012.00
Kronos Transition to UKG Dimensions	65 Office of the CIO	Beer, Joe	7/14/2023	\$ 1,340,000.00	\$ 1,054,129.25	\$ 285,870.75
Message Switching System (MSS) Modernization Project	64 State Patrol	Neukirch, Chris	7/14/2023	\$ 1,628,927.96	\$ 276,953.87	\$ 1,351,974.09
Computer Aided Dispatch Project	64 State Patrol	Neukirch, Chris	7/14/2023			

Note: Status is self-reported by the agency

Nebraska Regional Interoperability Network (NRIN)

Report Date
Jun 3, 2025

Project Manager
Krogman, Sue

Milestone Timeline



Overall Status

→ **On Track**

Schedule Status

→ **On Track**

Scope Status

→ **On Track**

Cost and Effort Status

→ **On Track**

Status Report Update

UPDATE FOR MAY 2025 – The 2022 grant funds will come to an end in August of this year. We will be ordering enough equipment to finish the NE Region. We did get approval at Thurston County to utilize the Rural Water District Tower, however, they will be painting it and asked if we could wait until the end of August. The fiber connection into Papillion has been completed and the pass through the Orion network has been accomplished. Our tech crew has been monitoring this to make sure there are no dropped packets. The quotes for fiber from O'Neill Dispatch to Ainsworth Dispatch have come in. Most likely we will stick with the OPTK option as it is very affordable. The SE Region as requested a few of us to come and discuss MOU/s, Contracts, electrical charges, etc. at their next meeting which will be Thursday, June 12.

UPDATE for APRIL 2025 – NRIN has renewed its contract with NPPD, giving us their Juniper technician for 6 months. This will assist us in configuring routers for replacement in multiple parts of the state. Request for router assistance from the OCIO has been denied due to workload. The North East region has been installed with the exception of the Thurston Water Tower. Delays are due to illness and board approval. The Southeast region is deciding on the benefits of having NRIN as their backup solution and will make a decision within the next month. New fiber from Nebraska City to Auburn would make it cheaper than building a new tower. The South Central region is just waiting approval from NPPD to finalize our hop from Alda to Superior. The new Nelson Dispatch tower is done, and the NRIN equipment will be installed with the rest of the South Central regional sites. A request for fiber from O'Neill to Ainsworth is waiting approval – that would complete the North Central Region.

iServe Nebraska		Report Date Jun 2, 2025	Project Manager Leonard, Anthony
Milestone Timeline			
Start Apr 6, 2020		Finish Feb 28, 2027	
Overall Status → On Track	Schedule Status → On Track	Scope Status → On Track	Cost and Effort Status → On Track
Status Report Update		Key Accomplishments	
<p>Overall Status: Green</p> <p>Status Report Update:</p> <p>1. Iterative development work continues for upcoming iServe Portal releases. Multiple releases have been incrementally deployed since Launch 1 (April 2022) delivered the foundation of the iServe Portal. (Note Due to space limitations in this field I am only displaying the deployments from Feb 20th 2025 to current. I will email the "full deployment history text" directly to Andy Weekly's team.</p> <p>>Feb 20th 2025, Minor enhancements regarding B2C: New reCaptcha Account & Key Handling</p> <p>>March 6th 2025, enhancements to the iServe Nebraska Portal, Client Benefit Dashboard, and Medicaid Renewal: Incorporated 2025 Federal Poverty Levels; implemented enhancements to Medicaid Renewals (Pregnancy status question requirements, Income Data edit changes); updated verbiage on landing page; enabled a Scheduled Maintenance page; and implemented Cloud Platform updates.</p> <p>>March 20th, 2025, this release included 2025 security updates for accessing SEBT Storage Accounts; a small Medicaid Renewal display fix for closed cases with deceased household members; as well as reentry process enhancements for N-FOCUS data inserts.</p> <p>>May 13th, 2025 – Cut-over to IBM® API Connect v10.0.8.1 in support of APIs consumed by iServe, RPA and CFS Provider applications.</p> <p>>May 29th, 2025 this deployment of the iServe Nebraska Portal implemented the online Change Reporting functionality and initial infrastructure for the Internal System Support UI.</p> <p>2.Incremental delivery will continue with upcoming releases, approximately every 14 weeks, as teams continue to complete Program Increment (PI) planning of agency approved priorities, requirement refinement, development, and testing during 2025.</p>		<p>Successfully completed Program Increment 12</p> <p>•The following was the focus of PI 12 work:</p> <p>>Production support for new features:</p> <p>a.) Online Medicaid Renewal</p> <p>b.) Home & Community Based Services Application</p> <p>>Change Report Iteration 1</p> <p>>Summer EBT (SEBT) Foundation</p> <p>Successfully Cut-over to IBM® API Connect v10.0.8.1 May 13th, 2025</p> <p>•Cut-over to IBM® API Connect v10.0.8.1 in support of APIs consumed by iServe, RPA and CFS Provider applications.</p> <p>Successfully deployed iServe Nebraska 25.2.1 Release on Thursday March 29th, 2025</p> <p>•Introduction of an online Change Reporting feature, allowing clients to report updates conveniently through the portal in a mobile responsive experience.</p>	
		Upcoming Activities	
		<p>Upcoming Activities</p> <p>Actively Working Program Increment 13</p> <p>•The following is the focus of PI 13 work:</p> <p>Feature Coding</p> <p>☐Standalone Document Upload</p> <p>☐Summer EBT Issuance Intake and Processing</p> <p>☐System Support – View & Manage Accounts</p> <p>☐System Support – View & Manage Banners</p> <p>☐System Support – Auditing</p> <p>☐Production Metric Data Storage</p> <p>Feature Design</p> <p>☐System Support UI – Internal CBI Launch</p> <p>☐System Support UI – ARP Search</p> <p>☐Summer EBT Staff Portal</p> <p>☐Document Upload – Initial Application Integration</p> <p>☐Document Upload – Recert, Renewal, and Change</p> <p>Report Integration</p> <p>☐Dead Letter Queue Management UI</p>	

Kronos Transition to UKG Dimensions

Report Date
Jun 4, 2025

Project Manager
Beer, Joe

Milestone Timeline



Overall Status

→ Needs Help

Schedule Status

→ At Risk

Scope Status

→ Needs Help

Cost and Effort Status

→ On Track

Status Report Update

OCIO Update:

Labor Distribution - Work was not completed by the expected 2/14/25 date, nor 4/11/25, and we are still awaiting full delivery. 1 out of 5 agency distribution configurations are currently ready for testing; Agriculture SME to begin testing on 6/5/25. Validation and end-to-end testing with remaining agency SMEs to follow once labor distribution solution is delivered.

Telestaff - Both DCS and DHHS are currently working on assignment template configurations for the Telestaff side.

Schedule - Currently we have a tentative go-live date set for August 4th, 2025 for the first implementation group. Groups 2, 3, and 4 are to follow (30 day implementation for each group). The labor distribution is on the critical path, so due to the consistent delays with delivery, I expect the go-live dates to be pushed back according - approximately 3 months. Awaiting availability of UKG PM to re-baseline the project schedule based on current progress.

NDOT Update:

Production Issue with Overtime Compensation:

- The issue with compensation of overtime during the holiday is nearly resolved and on track to be closed soon. HR will replicate work around and resolution in Prod.
- A couple of work sessions are scheduled for this week to work with HR. -- NDOT

NDOT API Development:

- NDOT team is making great progress on the API work, and overall development is advancing well. NDOT

UKG Integration:

- Progress is slower than anticipated, but the team is actively testing the recent changes to resolve integration issues. UKG
- Work sessions were held to continue progress on the integration. We will also schedule additional work sessions as more issues have surfaced or resulted from testing changes.

Next Steps:

- Overtime Compensation: Monitor final resolution and confirm resolution. -- NDOT
- API: Continue development and prepare for testing/QA phase. NDOT
- UKG Integration: Continue with testing UKG changes to address integration issues. Additional work sessions will be scheduled. NDOT/UKG
- Work Sessions: Maintain schedule to ensure continued progress on integration. UKG /NDOT

Risks & Concerns:

- Delays in UKG integration continue to impact timelines if not resolved quickly. No timeline has been established. UKG
- Coordination between teams remains crucial to keep integration efforts aligned. UKG / NDOT

NSP Update:

NSP is planning for go-live on 6/30/2025.

Message Switching System (MSS) Modernization Project

Report Date
Jun 2, 2025

Project Manager
Neukirch, Chris



Overall Status
→ On Track

Schedule Status
→ On Track

Scope Status
→ On Track

Cost and Effort Status
→ On Track

Key Accomplishments

Several CAD agencies have tested their connections.
Complete go-live review and checklist

Status Report Update

Go-live on Track for 6/24/2025

System Testing
Load testing - Application has been loaded to simulate load testing. Plan to test in June, prior to go-live.

Defect Tracking
No critical defects noted at time this time.
Datamaxx and NSP are working on the defects list.
4 - In Progress by Datamaxx for correction, waiting on engineering and FBI NICS.
Increase by 1 due to a reporting requirement in the new system/

Comcast Connection
Progress continues.
Waiting on Chapter to complete install equipment.
**Go-live is not dependent on this connection as we have identified a work around.

Switch Connections
NLETS and FBI have been contacted regarding the changeover.

CLEIN Network
Discussions continue on how AFIS will connect to the state network without the CLEIN Network available.
Working with OCIO on the circuit costs and how they are billed.
CAD switch users have been notified and are starting to test connections to the new switch.

Go-live Delay
Datamaxx has completed their data center move.
Go-live moved to 6/23/2025. This still meets the deadline to complete this project by 7/31/2025.

COOP
In discussions with Datamaxx regarding the COOP/DR location. Due to changes at NLETS, the original DR site may no longer be viable due to costs. Discussion with Datamaxx and OCIO. Potentially using State Cloud for this project.

Upcoming Activities

Completion of Comcast line.
Go-live 6/24/2025

Computer Aided Dispatch Project

Report Date
Jun 2, 2025

Project Manager
Neukirch, Chris

Milestone Timeline

Start Jul 31, 2023 Finish Dec 18, 2026

Overall Status

→ On Track

Schedule Status

→ On Track

Scope Status

→ On Track

Cost and Effort Status

→ On Track

Key Accomplishments

Completed 17 of 18 servers in the PROD realm.

Completed CFSA.

Identified the core group of troopers and dispatchers to assist on this project.

Status Report Update

Server Set-up -

Server set-up was completed for the Software Assurance week, 6/2 - 6/6
Admin training will on 6/6/2025, including OCIO and NSP.

Completed Current/Future State Assessment with Tyler Tech, 5/21 - 5/23. Tyler observed the 3 dispatch centers, Lincoln, North Platte and Capitol Security.

MACH on CAD Map

On-going discussions on how to integrate MACH into the Tyler CAD continue.

Additional Interfaces

Discussion on interfaces to NICHE RMS, GIS, UKG/Kronos and TraCS.

Upcoming Activities

- 1) Software installs - 6/2-6/6/2025
- 2) Admin training - 6/6/2025
- 3) Interfaces Discussion - 6/9/2025
- 4) Preliminary GIS review - 6/16 - 6/20
- 5) CAD Software Configuration Week 1 - 7/9/2025
- 6) Message Switch Install and configuration - 7/21/2025