

Nebraska Public Employees Retirement System

NITC Technical Panel Update

PIONEER Transition Project

February 13, 2007

- Preparation of the RFP is in progress. It is projected to be complete by mid-February 2007
- RFP Content Overview:
 - New system will be browser based, developed in either J2EE or .NET
 - The intent is to retain the “look and feel” of PIONEER’s presentation and process design, where appropriate
 - The new system can be an existing retirement system in J2EE or .NET that would be modified to meet Nebraska specifications or could be developed from the current requirements and design documentation
 - The Independent Verification & Validation function will be provided by the Office of the CIO
 - The Office of the CIO will support the new system after implementation
 - NPERS will provide business staff throughout the project.
 - The Office of the CIO will have 2 WEB development staff on the project, from the beginning.
 - The successful bidder must be able to demonstrate a thorough understanding of public retirement processes and provide an example of at least one location where they have successfully implemented a public retirement system.
 - NPERS is projecting a start date of June 4, 2007
 - NPERS has identified 20 deficiencies that will be individually valued in the bidders response
 - It will be a fixed priced contract
- NPERS is considering acquiring a project manager in the near future, who would be involved in the vendor selection process through implementation
- The project organization structure has been established (see attachment)

NPERS Project Organization Chart

