Project: Access Nebraska						Contact: Kare			Karen H	leng
Start Date	09/	16/2008 Orig		g. Completion Date 06/30/2012		2 Revis	Revised Completion Date		n/a	
		April		February	January		Decemb	er	November	October
Overall Status										
Schedule										
Budget										
Scope										
Camanaganta										

Comments:

The project is operating completely in the "Green" we do not have any anticipated implementation delays at this time. The project is 65% implemented. All tasks related to the project concerning the rollout of the Customer Service Centers have been started.

The project budget remains on track. The budget expenditures have followed the allocated amounts. The expenditures are occurring at a later time than originally projected. It is the projected that actual total costs for the project will be match the estimated costs; no extra appropriation will be required.

Project:	Stud	ent Informa	ation Syste	m	Contact: Walter Wei		
		April	February	January	December	November	October
Overall Status	5						
Schedule							
Budget							
Scope							
Comments							

No update for April.

ADA Compliance updates are only outstanding items.

Project:	Taler	nt Mana	gement Syster	m	Contact:	Dovi Mı	Dovi Mueller	
Start Date	6,	/1/2009	Orig. Completion D	ate 7/1/2012	Revised Co	mpletion Date	n/a	
		April	February	January	December	November	October	
Overall Status								
Schedule								
Budget								
Scope				0				
Comments								

Applicant Tracking Successes (Implemented June 21, 2010)

- All agencies connected to one technology solution
- Decreased State Personnel's Records Management cost by \$24,000 per year
- Decreased average time to post a job from 7 days to 2 days
- Over 61,000 online applications received and screened as of March 31, 2011
- Ability for applicants to complete Job Interest cards for job notifications (9905 active job interest cards)
- Consistency in advertising minimum qualifications throughout State Government / Classification review prior to publication
- Norfolk Job Fairs one during the day and one in the evening (applicants apply at facility in Norfolk, recruiters screen in Lincoln, back to the agency for hiring decisions within minutes) significantly streamlines the hiring process for positions critical to staffing these facilities.

Agency implementation partners include: Education, Labor, Revenue, Banking, DHHS, Roads, Corrections

Learning Management Successes (Implemented March 31, 2011)

- Statewide sharing of training dollars; purchasing power is increased and the cost of training is decreased
- Cost for access to over 300 online courses is \$40 per employees, per year (agency decision)
- Statewide Defensive Driving agencies are now paying less (\$14.75 previous cost; \$12 current
 cost). There has also been a reduction in the number of training hours for Defensive Driving from 4
 hours to 1 hour.
- Statewide CPR course (consolidate to one instead of 13)
- Statewide New Hire Orientation Team convened
 - Welcome to State Government Video
 - Consistent introduction and expectations to all newly hired employees
 - Safety training (reduction in claims is the goal); currently working with the state Safety Council to determine course offerings
- Career and leadership development opportunities which address employee retention
 Agency implementation partners include: Roads, Corrections first to go-live in July, 2010; DHHS,
 Education, Military, State Patrol, Crime Commission

Employee Performance Management (Target: January, 2012)

Employee Performance Management (EPM) will be the next implementation. This will also be
implemented by a statewide team made up of employees, managers, supervisors and HR
representatives from the agencies. Our goal is to have one statewide Employee Performance
Management solution that addresses the four pillars of performance which include: Performance
Appraisals (the form), Goal Management, Competency Management and Development Planning. This
team will officially kick-off implementation with a training event scheduled for the week of April 25.

Project:	Netv	vork Ne	a Educat	ion		Contact:		Tom Rolfes			
Start Date	05/	/01/2006	Orig. (Completion D	Date	06/30/201	2	Revised Co	mpletion Date		n/a
		April		February	J	anuary		December	November	Od	tober
Overall Status	;										
Schedule						0					
Budget											
Scope									0		•
Comments											

High points for 2011: Internet Access demand for K-12 has increased by 16% over 2010-11 amounts driven by an all-time low of \$6.00/Mbps/month; three new colleges and one public library will join in Summer 2011; Network Nebraska-Education Advisory Group is embracing their advisory role to the CIO; Education Council's Network Nebraska Marketing Survey is finishing their 2011 Report and that is providing very good data upon which to make decisions and set strategic directions. Neb. Rev. Stat. 86-5, 100 Detailed Financial Reporting was completed on November 15, 2010; Neb. Rev. Stat. 86-520.01 Equipment Notification website was finished on 3/1/2011.

The Legislative deadline of the CIO providing access to every public education entity "no later than July 1, 2012" is rapidly approaching, which explains the yellow stop light for 'Schedule'. There are approximately 40 of the 60 remaining K-12 entities that have expressed interest in joining Network Nebraska for July 1, 2011. Otherwise, all but one public college and several nonpublic colleges are members of the Network. Overall Project Status, Budget, Scope and Quality are all green.

Project:	Publ	ic Safety W	ireless		Contact:	ffres	
		April	February	January	December	November	October
Overall Statu	S						
Schedule							
Budget							
Scope							
Comments							

Project is complete.

In person project update scheduled for the April Tech Panel.

Project:	Fusion	Cente	ſ		Contact:	Kevin k	Knorr
Start Date	04/13/	/2010	Orig. Completion D	ate 06/11/201	1 Revised	Completion Date	n/a
		April	February	January	December	November	October
Overall Status	5						
Schedule				0		0	0
Budget							
Scope							
Comments							

Project Synopsis

Over the last 20-25 days, noticeable progress has been made on the Data integration side and a rapid action plan to start testing the Intel system in the Production/Test environment by mid-April to go live with Intel and few data integrations by end of May 2011.

On the integration front, Memex and NCJIS had a several meetings to iron out the initial approach to access NCJIS from Memex system.

Significant Accomplishments during Reporting Period

- Memex continued to work on bugs/changes and have identify all the change requests for Intel system
- Had a great meeting with Omaha PD Gang department on March 3rd and shown the demo of OPD Gang Data from Legacy system to Memex, testing will be starting soon and expecting a sign off by end of March 2011
- VPN connectivity between RISS and NSP has been established successfully and a meeting has been scheduled to work out the TEST schedule and expecting a sign off from Customer by end of March 2011.
- A significant progress has been made on NSP CAD data and it is available for NSP to test. CAD data was refreshed again for further testing.
- Security on Intel/Data integration systems has been revamped and will be ready for testing by March 28,
 2011
- Continued testing of NSP RMS and CAD data for correctness and consistency.
- Memex-NCJIS front end was presented to NIAC for an initial pass
- Several meetings took place for NCJIS integration and Memex is making a good headway to access NCJIS from Memex Patriarch.

Project:	Onlir	ne Asses	sment			Contact: John W		
Start Date	07/	/01/2010	Orig. Com	pletion Da	te 06/30/201	1 Revised	Completion Date	n/a
		April	Feb	ruary	January	December	November	October
Overall Status	;							
Schedule								
Budget								
Scope								
Comments								

Reading, Math, Science - Nebraska DOE has contracted with Data Recognition Corporation (DRC) to continue the development of the assessment system including management, development, delivery, administration, scanning/imaging, scoring, analysis, reporting, and standard setting for the online and pencil/paper reading and mathematics tests for July 1, 2010 through June 30, 2011. Field testing of science items for grades 5, 8, and 11 will be completed during the 3rd contract year, March 28 through May 6.

The online testing system management tools were made available on March 7. Online testing will begin on March 28th and continue through May 6. The paper based testing materials were delivered to districts during March and districts will begin testing on March 28th as well. Training on test administration was completed during the week of Feb. 28 through March 2.

Writing - Nebraska DOE has also contracted with DRC to transition the previous statewide writing assessment system administered by ESU #3 into an online and pencil/paper assessment system. The management, development, delivery, administration, scanning/imaging, scoring, analysis, reporting, and standard setting for the writing assessments are included in the project for October 1, 2010 through June 30, 2011.

Paper and pencil writing assessments were delivered to districts by Jan. 6-7, 2011. District returned materials to DRC. The fourth and eighth grade writing papers were scored and reports will be delivered in April. Field testing of online writing for grade 11 was conducted during Jan. 31 through Feb. 18, 2011.

Project:	Inter	operabi	lity Project		Contact:	Pete Po	Pete Peterson	
Start Date	10,	/01/2010	Orig. Completion I	Date 06/01/20:	13 Revised	Completion Date	n/a	
		April	February	January	December	November	October	
Overall Status	5							
Schedule								
Budget								
Scope								
Comments								

In person project update scheduled for the April Tech Panel.

<u>COMMENTS ON SUMMARY PROJECT STATUS:</u> The project is being challenged by many issues; inadequate tower and communications infrastructure, failing structure analysis reports, time allocation to locate new towers and adequate resources/infrastructure, availability of time necessary for local leadership or involvement in securing adequate resources/infrastructure and the fact that final cost will be impacted by all of the above.

Project: MM	IS			Contact:		
Start Date	n/a Or	ig. Completion Dat	e n/a	Revised Co	mpletion Date	n/a
	April	February	January	December	November	October
Overall Status						
Schedule			•			
Budget			•			
Scope			•			
Comments						
Project On Hold un	til renewed					

Project:	Enterpri	ise Cont	ent Manag	ement	Contact:	Kevin K	eller	
Start Date		Ori	g. Completion D	ate	Revised Completion Date			
		April	February	January	December	November	October	
Overall Status								
Schedule	_							
Budget								
Scope								
Comments								
No update for	April.							

Color Le	gend	
	Red	Project has significant risk to baseline cost, schedule, or project deliverables.
		Current status requires immediate escalation and management involvement.
		Probable that item will NOT meet dates with acceptable quality without changes to schedule, resources, and/or scope.
	Yellow	Project has a current or potential risk to baseline cost, schedule, or project deliverables. Project Manager will manage risks based on risk mitigation planning.
•		Good probability item will meet dates and acceptable quality. Schedule, resource, or scope changes may be needed.
	Green	Project has no significant risk to baseline cost, schedule, or project deliverables.
		Strong probability project will meet dates and acceptable quality.
	Gray	No report for the reporting period or the project has not yet been activated.