

**Nebraska Information Technology Commission  
FY2009-2011 Biennial Budget Review Timeline**

	<b>Task</b>	<b>Due Date</b>
1	IT Project Proposals due	9/15/2008
2	Projects posted on website	9/16/2008
3	Initial assignment of reviewers by staff and notice sent to Technical Panel members	9/17/2008
4	Reviewers receive projects and scoring sheets by email	9/18/2008
5	Completed scoring sheets due from reviewers	10/3/2008
6	Distribute summary sheets, with reviewer scores and comments, to submitting agencies for comment/response	10/6/2008
7	Agency response due (optional)	10/11/2008
8	<b>Technical Panel</b> meeting	10/14/2008
9	<b>State Government Council</b> meeting	10/9/2008 or 10/16/2008
10	<b>Education Council</b> meeting	10/24/2008
11	<b>Advisory Council Chairs</b> meeting (if necessary)	10/27/2008 - 10/31/2008
12	NITC meeting documents posted	11/5/2008
13	<b>NITC</b> meeting	11/12/2008
14	<b>Report to Governor and Legislature</b>	11/14/2008