

**Nebraska Information Technology Commission
 FY2009-2011 Biennial Budget Review Timeline
 DRAFT**

	Task	Due Date
1	IT Project Proposals due	9/15/2008
2	Projects posted on website	9/16/2008
3	Initial assignment of reviewers by staff and notice sent to Technical Panel members	9/17/2008
4	Reviewers receive projects and scoring sheets by email	9/19/2008
5	Completed scoring sheets due from reviewers	10/3/2008
6	Distribute summary sheets, with reviewer scores and comments, to submitting agencies for comment/response	10/13/2008
7	Agency response due (optional)	10/16/2008
8	Technical Panel meeting	10/21/2008
9	State Government Council meeting	10/23/2008
10	Education Council meeting	TBD
11	Advisory Council Chairs meeting	10/27/2008 - 10/31/2008
12	NITC meeting documents posted	11/5/2008
13	NITC meeting	11/12/2008
14	Report to Governor and Legislature	11/14/2008