
PROJECT STATUS REPORT – 4/1/2009

Education Portal

Current phase: Planning

Phase completion target date: 05/31/2009

Progress since last update:

- Nebraska.gov has been in contact with the group members on additional information that is needed for the website.
- Jessica has received information for needed links from some of the group members.
- Since March 31st was the deadline for the group to get information to Jessica, Nebraska.gov will proceed with development of the website and will continue to be in contact with the Education Task Group on the progress.

Outstanding items: Areas of the portal that need information

Action item	Due Date	Responsible Party	Completed: Yes/No
Information needed for Parents in K-12 th	3/31/09	Education Task Group	Yes
Information needed for Post Secondary Education	3/31/09	Education Task Group	Yes
Information needed for Teachers	3/31/09	Education Task Group	Yes

Notes:

Nebraska.gov will continue to work on development for the Education Website and in adding all the appropriate information from the shared document.