

**Nebraska Information Technology Commission  
FY2011-2013 Biennial Budget Review Timeline**

	<b>Task</b>	<b>Due Date</b>
1	IT Project Proposals due	9/15/2010
2	Projects posted on website	9/16/2010
3	Initial assignment of reviewers by staff and notice sent to Technical Panel members	9/17/2010
4	Reviewers receive projects and scoring sheets by email	9/20/2010
5	Completed scoring sheets due from reviewers	10/4/2010
6	Distribute summary sheets, with reviewer scores and comments, to submitting agencies for comment/response	10/5/2010
7	Agency response due (optional)	10/8/2010
8	<b>Technical Panel</b> meeting	10/12/2010
9	<b>State Government Council</b> meeting	10/14/2010
10	<b>Education Council</b> meeting	10/28/2010
11	NITC meeting documents posted	11/2/2010
12	<b>NITC</b> meeting	11/9/2010
13	<b>Report Submitted to Governor and Legislature</b>	11/15/2010