

**Nebraska Information Technology Commission  
FY2013-2015 Biennial Budget Review Timeline**

	<b>Task</b>	<b>Due Date</b>
1	IT Project Proposals due	9/15/2012
2	Projects posted on website	9/17/2012
3	Initial assignment of reviewers by staff and notice sent to Technical Panel members	9/18/2012
4	Reviewers receive projects and scoring sheets by email	9/20/2012
5	Completed scoring sheets due from reviewers	10/1/2012
6	Distribute summary sheets, with reviewer scores and comments, to submitting agencies for comment/response	10/2/2012
7	Agency response due (optional)	10/5/2012
8	<b>Technical Panel</b> meeting	10/9/2012
9	<b>State Government Council</b> meeting	10/11/2012
10	<b>Education Council</b> meeting	10/17/2012
11	<b>NITC</b> meeting	10/29 - 11/14
12	<b>Report Submitted to Governor and Legislature</b>	11/15/2012