
Budget Actual Costs to Date Estimate to Complete Total Total 2011-2012

Item (2nd Qtr-12/31/2012) (4th Qtr-6/30/2013) Estimated Costs Planned Budget

543303 IT Consulting-UNCSN  $               99,281 $80,719 $180,000 $180,000 

543304 IT Consulting-OCIO  $                         - $7,475 $7,475 $7,475 

543305 IT Consulting-NDE  $                 9,000 $9,000 $18,000 $18,000 

583600 Equipment (routers, switches)  $                    351 $178,813 $179,164 $179,164 

527500 Equipment Maintenance  $                 7,127 $56,625 $63,752 $63,752 

555200 Software  $                    811 $14,077 $14,888 $14,888 

555100 Software Maintenance  $               24,083 ($8,754) $15,329 $15,329 

Training-UNCSN  $                         - $1,875 $1,875 $1,875

Training-OCIO/NDE  $                         - $0 $0 $0 

574602 Travel-UNCSN  $                 5,534 ($534) $5,000 $5,000 

574603 Travel-OCIO  $                         - $500 $500 $500 

574604 Travel-NDE  $                         - $500 $500 $500 

522100 Dues-SEGP  $               36,000 $0 $36,000 $36,000 

559165 Indirect Costs/Debt-OCIO  $               25,878 $25,878 $51,755 $51,755 

524600 College Park Wiring Closet  $                 3,750 $0 $3,750 $3,750 

521200 Toll-free 888-637-6327  $                        1 $432 $433 $433 

543400 Other-ANS, Website, Misc  $                 5,742 $23,837 $29,579 $29,579 

Total Costs $217,558 $390,442 $608,000 $608,000 

NETWORK NEBRASKA-EDUCATION; Comparison of Budgeted to Actual Expenditures

Use a chart like the following to show actual expenditures compared to planned levels. Break the costs into other categories as 
appropriate.
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